4GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – West Godavari District - NABARD-RIDF-XXII - Providing CPWS Scheme to Prathikollalanka and other Habitations in West Godavari District with an estimated cost of Rs. 700.00 Lakhs – Extension of Agreement Time up to 07-08-2020 for a period of (365) days with Liquidated Damages of Rs.1,36,650/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 227 Dated: 06-05-2020

Read:

From the Engineer in Chief, RWS&S Department, Lr.No.AEE/DEE-P2/NABARD-RIDF-XXII/Prathikollalanka/Eluru/2017, dt:13.03.2020.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 07.08.2020 for a period of (365) days with Liquidated Damages of Rs. 1,36,650/-, as delay is attributable to the Contractor in respect of the work “Providing CPWS Scheme to Prathikollalanka and other Habitations in West Godavari District”.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, West District.

Copy to:

PS to Minister (PR,RD & Mines & Geology)
PS to Prl. Secretary to Govt., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.